

PROJECT I

Swan Creek at River Road Safety Improvements

MDOT # 73000-200277
 SCRC # 180035
 Awarded Construction Cost \$702,624.48
 Anticipated Start Date: 06/17/2019
 Anticipated Completion Date: 08/30/2019
 Contract Time 74 Days
Contractor: Mid-State Earthworks

Job Description	Total Hours Budgeted
Senior Project Manager	22
Construction Administrator	70
Office Technician	124
Const Tech (ST)	480
Const Tech (OT)	70
Bituminous Plant Inspection	40
Prestressed Box Beam Inspection	0
Structural Steel Fabrication	
Lab Testing	8
Concrete Strength Testing	24
Direct Expenses	0
Surveyor	24
Survey Crew Chief & Technician	48
Project Assistant	48

**Hours and Progress Schedule information from MDOT Contract*

Project II

Sheridan Road over Flint River

MDOT # 133002
 SCRC # 133002
 Estimated Construction Cost \$716,006.00
 Anticipated Start Date: 07/08/2019
 Anticipated Substantial Completion Date 09/27/2019
 Anticipated Completion Date: 10/25/2019
 Contract Time: 109 Days
Contractor: TBD

Job Description	Total Hours Budgeted
Senior Project Manager	32
Construction Administrator	126
Office Technician	222
Const Tech (ST)	590
Const Tech (OT)	0
	0
Bituminous Plant Inspection	0
Prestressed Box Beam Inspection	0
Structural Steel Fabrication	0
Lab Testing	0
Concrete Strength Testing	24
Direct Expenses	0
	0
Surveyor	8
Survey Crew Chief & Technician	16
Project Assistant	94

**Hours and Progress Schedule from latest submittal to MDOT for Letting.*

Project III

Orr Road over Marsh Creek

MDOT # 133035A

SCRC # 180024

Estimated Construction Cost \$922,380.06

Anticipated Start Date: 07/08/2019

Anticipated Completion Date: 10/08/2019

Contract Time: 92 Days

Contractor: TBD

Job Description	Total Hours Budgeted
Senior Project Manager	16
Construction Administrator	112
Office Technician	164
Const Tech (ST)	428
Const Tech (OT)	110
Bituminous Plant Inspection	10
Prestressed Box Beam Inspection	90
Structural Steel Fabrication	40
Lab Testing	30
Concrete Strength Testing	30
Direct Expenses	0
Surveyor	48
Survey Crew Chief & Technician	120
Project Assistant	54

**Hours and Progress Schedule are estimated and are not to be considered Final*

Project IV

Dixie Hwy Paving (Airport to Junction)

SCRC # 180052

Estimated Construction Cost \$1,563,021

Anticipated Start Date: 06/17/2019

Anticipated Completion Date: 10/11/2019

Contract Time: 116 Days

Contractor: TBD

Job Description	Total Hours Budgeted
Senior Project Manager	47
Construction Administrator	94
Office Technician	192
Const Tech (ST)	1320
Const Tech (OT)	170
Bituminous Plant Inspection	70
Prestressed Box Beam Inspection	0
Structural Steel Fabrication	
Lab Testing	0
Concrete Strength Testing	68
Direct Expenses	0
Surveyor	0
Survey Crew Chief & Technician	0
Project Assistant	60

**Hours and Progress Schedule are estimated and are not to be considered Final*

Project V

Williamson over the King Drain

SCRC # 180083

Estimated Construction Cost: \$311,250.00

Anticipated Start Date: 06/17/2019

Anticipated Completion Date: 08/16/2019

Contract Time: 60 Days

Contractor: TBD

Job Description	Total Hours Budgeted
Senior Project Manager	24
Construction Administrator	42
Office Technician	42
Const Tech (ST)	368
Const Tech (OT)	0
Bituminous Plant Inspection	10
Precast Box Culvert Inspection	0
Structural Steel Fabrication	
Lab Testing	8
Concrete Strength Testing	8
Direct Expenses	0
Surveyor	8
Survey Crew Chief & Technician	16
Project Assistant	18

**Hours and Progress Schedule are estimated and are not to be considered Final*

Project VI

Chapin over the Weeks Drain

SCRC # 180096

Estimated Construction Cost: \$200,000.00

Anticipated Start Date: 06/17/2019

Anticipated Completion Date: 07/26/2019

Contract Time: 39

Contractor: TBD

Job Description	Total Hours Budgeted
Senior Project Manager	9
Construction Administrator	18
Office Technician	32
Const Tech (ST)	230
Const Tech (OT)	0
Bituminous Plant Inspection	10
Prefab Box Culvert Inspection	0
Structural Steel Fabrication	
Lab Testing	4
Concrete Strength Testing	8
Direct Expenses	0
Surveyor	8
Survey Crew Chief & Technician	16
Project Assistant	22

**Hours and Progress Schedule are estimated and are not to be considered Final*